
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 01.05.2016

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 08.19.2014

08.29.2014

09.15.2014

Date Let:

ELKHORN NORTH

07.31.2014

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.15.2014

Date Project Completion:

Counties

DOUGLAS

WASHINGTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

21911  000 STP-31-2(110)  25.52 36.38 GRAD CULV SEED GDRL
ELEC BIT

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 01.05.2016

$8,978,495.26

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $8,176,852.34 $8,110,436.34 $66,416.00
Stockpiled Materials $3,776.07 $3,776.07 $.00

Gross Earnings $8,180,628.41 $8,114,212.41 $66,416.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $8,180,628.41 $8,114,212.41 $66,416.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-3,228.02 $-3,228.02 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$3,228.02 $.00

Payment

-$3,228.02

$8,177,400.39 $8,110,984.39 $66,416.00

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

73%

$8,465,561.41

01.04.2016 01.04.2016

01.04.2016

Khalaf, Zahi

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

01.04.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.04.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0017 

1000.00      1,100.00 10.000 11,000.00

10.000 11,000.00

10.000 11,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      13,500.00 1.000 13,500.00

1.000 13,500.00

0.800 10,800.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 345.000 10,350.00

345.000 10,350.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 0018 

1012.00      100.00 50.000 5,000.00

50.000 5,000.00

24.000 2,400.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      12.50 23,546.000 294,325.00

23,546.000 294,325.00

12,549.000 156,862.50

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 0019 

1102.00      4.50 45,440.000 204,480.00

45,440.000 204,480.00

42,192.388 189,865.75

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1109.00      11.00 140.000 1,540.00

140.000 1,540.00

140.000 1,540.00

0.000 0.00

0008

LF  REMOVE CURB
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1122.01      5.00 31.000 155.00

31.000 155.00

31.000 155.00

0.000 0.00

0009

SY  REMOVE CONCRETE MEDIAN SURFACING
0009 

1701.24      150.00 44.000 6,600.00

44.000 6,600.00

44.000 6,600.00

0.000 0.00

0010

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0010 

7017.00      2.50 3,807.000 9,517.50

3,807.000 9,517.50

3,816.600 9,541.50

0.000 0.00

0011

LF  REMOVE GUARDRAIL
0011 0020 

L006.00      260.00 15.000 3,900.00

15.000 3,900.00

0.000 0.00

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      1.15 23,320.000 26,818.00

23,320.000 26,818.00

45,806.911 52,677.95

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 0021 

L019.15      1.65 1,375.000 2,268.75

1,375.000 2,268.75

1,372.000 2,263.80

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1F
0014 

L021.51      2.50 3,686.000 9,215.00

3,686.000 9,215.00

240.000 600.00

0.000 0.00

0015

LF  EROSION CHECKS, TYPE WATTLE
0015 

L022.11      2.00 8,094.000 16,188.00

8,094.000 16,188.00

1,451.000 2,902.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

Contracted 632,857.25

Current 632,857.25

In place 465,208.50

This Estimate 0.00

GROUP 1 GRADING
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      36,000.00 1.000 36,000.00

1.000 36,000.00

1.000 36,000.00

0.000 0.00

0017

LS  MOBILIZATION
0022 

4035.00      260.00 1.000 260.00

1.000 260.00

1.000 260.00

0.000 0.00

0018

EACHREMOVE FLARED-END SECTION
0023 

4040.00      220.00 12.000 2,640.00

12.000 2,640.00

11.000 2,420.00

0.000 0.00

0019

EACHREMOVE HEADWALLS FROM CULVERTS
0024 

4044.00      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0020

EACHPREPARATION OF STRUCTURE

AT STATION 380+00

0025 

4044.01      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0021

EACHPREPARATION OF STRUCTURE

AT STATION 433+00

0026 

4044.02      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STATION 480+99

0027 

4044.03      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0023

EACHPREPARATION OF STRUCTURE

AT STATION 646+67

0028 

4044.04      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0.000 0.00

0024

EACHPREPARATION OF STRUCTURE

AT STATION 705+22

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.05      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0025

EACHPREPARATION OF STRUCTURE

AT STATION 756+53

0030 

4044.06      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0026

EACHPREPARATION OF STRUCTURE

AT STATION 810+95

0031 

4044.07      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0027

EACHPREPARATION OF STRUCTURE

AT STATION 891+18

0032 

4050.01      13.00 121.000 1,573.00

884.000 11,492.00

286.000 3,718.00

60.000 780.00

0028

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0033 

4051.01      16.00 580.000 9,280.00

596.000 9,536.00

616.657 9,866.51

0.000 0.00

0029

CY  EXCAVATION FOR BOX CULVERTS
0034 

4100.06      685.00 2.300 1,575.50

16.600 11,371.00

0.000 0.00

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0035 

4101.06      485.00 352.280 170,855.80

365.740 177,383.90

359.550 174,381.75

0.000 0.00

0031

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0036 

4105.59      1,500.00 0.800 1,200.00

0.800 1,200.00

0.000 0.00

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0037 

4107.07      1,200.00 4.320 5,184.00

4.320 5,184.00

7.570 9,084.00

0.000 0.00

0033

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0038 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4150.00      1.75 420.000 735.00

2,450.000 4,287.50

0.000 0.00

0.000 0.00

0034

LB  REINFORCING STEEL FOR HEADWALL
0039 

4151.00      1.23 36,789.000 45,250.47

37,883.000 46,596.09

45,932.050 56,496.42

0.000 0.00

0035

LB  REINFORCING STEEL FOR BOX CULVERT
0040 

4155.50      1.75 61.000 106.75

61.000 106.75

0.000 0.00

0.000 0.00

0036

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0041 

4157.00      1.75 354.000 619.50

301.000 526.75

541.060 946.86

0.000 0.00

0037

LB  REINFORCING STEEL FOR COLLARS
0042 

4360.24      310.00 1.000 310.00

2.000 620.00

1.000 310.00

0.000 0.00

0038

EACH24" METAL FLARED-END SECTION
0043 

4360.30      450.00 1.000 450.00

1.000 450.00

1.000 450.00

0.000 0.00

0039

EACH30" METAL FLARED-END SECTION
0044 

4360.36      700.00 2.000 1,400.00

0.000 0.00

0.000 0.00

0.000 0.00

0040

EACH36" METAL FLARED-END SECTION
0045 

4360.42      1,200.00 2.000 2,400.00

0.000 0.00

0.000 0.00

0.000 0.00

0041

EACH42" METAL FLARED-END SECTION
0046 

4460.24      1,000.00 5.000 5,000.00

5.000 5,000.00

4.000 4,000.00

0.000 0.00

0042

EACH24" CONCRETE FLARED-END SECTION
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.30      1,100.00 2.000 2,200.00

2.000 2,200.00

0.000 0.00

0.000 0.00

0043

EACH30" CONCRETE FLARED-END SECTION
0048 

4460.36      1,650.00 1.000 1,650.00

3.000 4,950.00

0.000 0.00

0.000 0.00

0044

EACH36" CONCRETE FLARED-END SECTION
0049 

8010.03      60.00 97.000 5,820.00

102.110 6,126.60

163.095 9,785.70

0.000 0.00

0045

CY  CRUSHED ROCK FOR BASE COURSE
0050 

P120.24      64.00 109.000 6,976.00

109.000 6,976.00

125.000 8,000.00

0.000 0.00

0046

LF  24" CULVERT PIPE, TYPE 2
0051 

P120.30      85.00 32.000 2,720.00

32.000 2,720.00

32.000 2,720.00

0.000 0.00

0047

LF  30" CULVERT PIPE, TYPE 2
0052 

P120.36      111.00 22.000 2,442.00

84.000 9,324.00

0.000 0.00

0.000 0.00

0048

LF  36" CULVERT PIPE, TYPE 2
0053 

P300.36      57.00 94.000 5,358.00

94.000 5,358.00

0.000 0.00

0.000 0.00

0049

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0054 

P300.42      82.00 34.000 2,788.00

34.000 2,788.00

0.000 0.00

0.000 0.00

0050

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0055 

P402.15      31.00 45.000 1,395.00

45.000 1,395.00

0.000 0.00

0.000 0.00

0051

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0056 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:
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0023 Pay Period End Date: 12.26.2015
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P707.24      55.00 0.000 0.00

49.000 2,695.00

49.000 2,695.00

0.000 0.00

4001

LF  24" STORM SEWER PIPE, TYPE 3,4 OR 5

24” Culvert Pipe, Type 3, 4, Or 5

4001 

A699.99      5,970.825 0.000 0.00

1.000 5,970.83

1.000 5,970.83

0.000 0.00

4002

LS  REMOVE

Removal of Existing Wing Walls

4002 

4043.00      42.788 0.000 0.00

16.000 684.61

16.000 684.61

0.000 0.00

4003

LF  REMOVE CULVERT PIPE

Removal of  24” Culvert Pipe

4003 

4130.06      1,924.00 0.000 0.00

0.770 1,481.48

0.000 0.00

0.000 0.00

4007

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

4007 

4451.36      123.00 0.000 0.00

76.000 9,348.00

76.000 9,348.00

76.000 9,348.00

4008

LF  36" REINFORCED CONCRETE PIPE CLASS IV

36" REINF CONC PIPE CLASS IV

4008 

4829.36      538.00 0.000 0.00

76.000 40,888.00

76.000 40,888.00

76.000 40,888.00

4009

LF  JACKING 36" REINFORCED CONCRETE PIPE

JACKING 36" REINF CONC PIPE TYPE 2 CLASS
4

4009 

P120.42      255.00 0.000 0.00

26.000 6,630.00

0.000 0.00

0.000 0.00

4010

LF  42" CULVERT PIPE, TYPE 2

42" CULVERT PIPE TYPE 2 CLASS III

4010 

4451.42      162.00 0.000 0.00

56.000 9,072.00

56.000 9,072.00

0.000 0.00

4011

LF  42" REINFORCED CONCRETE PIPE CLASS IV

42" REINF CONC PIPE CLASS IV

4011 

4850.42      636.00 0.000 0.00

56.000 35,616.00

56.000 35,616.00

0.000 0.00

4012

LF  JACKING 42" CULVERT PIPE, TYPE

JACKING 42" REINF CONC PIPE TYPE 2 CLASS
4

4012 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.42      2,749.00 0.000 0.00

2.000 5,498.00

0.000 0.00

0.000 0.00

4013

EACH42" CONCRETE FLARED-END SECTION

42” CONCRETE FLARED END SECTION

4013 

P120.72      520.00 0.000 0.00

83.000 43,160.00

0.000 0.00

0.000 0.00

4014

LF  72" CULVERT PIPE, TYPE 2

72" REINF CONC PIPE TYPE 2 CLASS 4

4014 

4451.72      564.00 0.000 0.00

83.000 46,812.00

0.000 0.00

0.000 0.00

4015

LF  72" REINFORCED CONCRETE PIPE CLASS IV

72" REINF CONC PIPE TYPE 2 CLASS 4

4015 

4850.72      1,721.00 0.000 0.00

83.000 142,843.00

0.000 0.00

0.000 0.00

4016

LF  JACKING 72" CULVERT PIPE, TYPE

JACKING 72" REINF CONC PIPE TYPE 2 CLASS
4

4016 

4670.05      153.00 0.000 0.00

46.000 7,038.00

0.000 0.00

0.000 0.00

4017

CY  CULVERT SANDFILL

CULVERT SANDFILL

4017 

0030.40      30,000.00 0.000 0.00

1.000 30,000.00

1.000 30,000.00

0.500 15,000.00

4018

LS  MOBILIZATION

MOBLIZATION

4018 

3900.20      12,000.00 0.000 0.00

1.000 12,000.00

0.000 0.00

0.000 0.00

4019

LS  ADDITIONAL COST

Prime Contractor Admenstrative Fees

4019 

Contracted 359,889.02

Current 797,928.50

In place 496,413.68

This Estimate 66,016.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STATION 555+92

0030.40      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0052

LS  MOBILIZATION
0057 

4044.00      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0053

EACHPREPARATION OF STRUCTURE

AT STATION 555+92

0058 

4051.01      21.00 210.000 4,410.00

210.000 4,410.00

268.419 5,636.80

0.000 0.00

0054

CY  EXCAVATION FOR BOX CULVERTS
0059 

4101.06      400.00 105.100 42,040.00

105.100 42,040.00

105.100 42,040.00

0.000 0.00

0055

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0060 

4151.00      1.25 10,972.000 13,715.00

10,972.000 13,715.00

10,972.000 13,715.00

0.000 0.00

0056

LB  REINFORCING STEEL FOR BOX CULVERT
0061 

8010.03      65.00 27.000 1,755.00

27.000 1,755.00

81.796 5,316.74

0.000 0.00

0057

CY  CRUSHED ROCK FOR BASE COURSE
0062 

Contracted 77,420.00

Current 77,420.00

In place 82,208.54

This Estimate 0.00

GROUP 4A CULVERT AT STATION 555+92

GROUP 6 BRIDGE AT STATION 910+55.43

0030.60      65,000.00 1.000 65,000.00

1.000 65,000.00

1.000 65,000.00

0.000 0.00

0058

LS  MOBILIZATION
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      585.00 28.000 16,380.00

28.000 16,380.00

28.430 16,631.55

0.000 0.00

0059

CF  BRIDGE JOINT NOSING
0064 

6005.31      83.00 84.000 6,972.00

84.000 6,972.00

84.000 6,972.00

0.000 0.00

0060

LF  PREFORMED SILICONE JOINT, TYPE A
0065 

6007.22      230.00 77.000 17,710.00

77.000 17,710.00

30.630 7,044.90

0.000 0.00

0061

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0066 

6007.23      442.00 5.000 2,210.00

5.000 2,210.00

41.000 18,122.00

0.000 0.00

0062

SY  BRIDGE DECK REPAIR, FULL DEPTH
0067 

6010.26      700.00 20.300 14,210.00

20.300 14,210.00

20.300 14,210.00

0.000 0.00

0063

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0068 

6030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.000 0.00

0064

EACHPREPARATION OF BRIDGE AT STATION

910+55.43

0069 

6105.01      66.00 114.000 7,524.00

114.000 7,524.00

177.830 11,736.78

0.000 0.00

0065

TON ROCK RIPRAP, TYPE A
0070 

6131.50      3.20 3,620.000 11,584.00

3,620.000 11,584.00

3,620.000 11,584.00

0.000 0.00

0066

LB  EPOXY COATED REINFORCING STEEL
0071 

6617.25      88.00 300.000 26,400.00

300.000 26,400.00

173.570 15,274.16

0.000 0.00

0067

SF  CONCRETE REPAIR
0072 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6619.50      790.00 6.000 4,740.00

6.000 4,740.00

6.000 4,740.00

0.000 0.00

0068

EACHREPAIR FLOOR DRAIN
0073 

0096.00      -1,517.25 0.000 0.00

1.000 -1,517.25

1.000 -1,517.25

0.000 0.00

4006

LS  DEDUCTION

Deduction for Failing 28 Day Cylinder Compressive
Strength

4006 

Contracted 182,730.00

Current 181,212.75

In place 174,798.14

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 910+55.43

GROUP 6A BRIDGE AT STATION 1065+17.47

0030.60      19,000.00 1.000 19,000.00

1.000 19,000.00

1.000 19,000.00

0.000 0.00

0069

LS  MOBILIZATION
0074 

1010.01      13.50 180.000 2,430.00

180.000 2,430.00

180.000 2,430.00

0.000 0.00

0070

CY  EXCAVATION (ESTABLISHED QUANTITY)
0075 

3050.15      400.00 148.800 59,520.00

148.800 59,520.00

148.800 59,520.00

0.000 0.00

0071

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0076 

3051.10      1.35 27,005.000 36,456.75

27,005.000 36,456.75

27,005.000 36,456.75

0.000 0.00

0072

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0077 

6000.10      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0073

LS  ABUTMENT NO.1 EXCAVATION
0078 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      3,200.00 1.000 3,200.00

1.000 3,200.00

1.000 3,200.00

0.000 0.00

0074

LS  ABUTMENT NO.2 EXCAVATION
0079 

6005.32      83.00 70.300 5,834.90

70.300 5,834.90

70.300 5,834.90

0.000 0.00

0075

LF  PREFORMED EXPANSION JOINT, TYPE A
0080 

6006.56      4.20 394.400 1,656.48

394.400 1,656.48

0.000 0.00

0.000 0.00

0076

SY  BRIDGE DECK GROOVING
0081 

6010.22      720.00 18.400 13,248.00

18.400 13,248.00

18.400 13,248.00

0.000 0.00

0077

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0082 

6010.26      850.00 118.400 100,640.00

118.400 100,640.00

118.400 100,640.00

0.000 0.00

0078

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0083 

6019.98      2.40 22,874.000 54,897.60

22,874.000 54,897.60

22,874.000 54,897.60

0.000 0.00

0079

LF  GFRP REINFORCING
0084 

6030.00      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0080

EACHPREPARATION OF BRIDGE AT STATION

1065+17.47

0085 

6081.00      9.50 775.000 7,362.50

775.000 7,362.50

775.000 7,362.50

0.000 0.00

0081

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0086 

6104.00      30.00 135.000 4,050.00

135.000 4,050.00

378.000 11,340.00

0.000 0.00

0082

TON BROKEN CONCRETE RIPRAP
0087 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.02      68.00 210.000 14,280.00

210.000 14,280.00

226.930 15,431.24

0.000 0.00

0083

TON ROCK RIPRAP, TYPE B
0088 

6131.50      1.35 16,495.000 22,268.25

16,495.000 22,268.25

16,955.000 22,889.26

0.000 0.00

0084

LB  EPOXY COATED REINFORCING STEEL
0089 

6139.50      50.00 44.000 2,200.00

44.000 2,200.00

44.000 2,200.00

0.000 0.00

0085

SY  SUBSURFACE DRAINAGE MATTING
0090 

6208.00      3,800.00 10.000 38,000.00

10.000 38,000.00

10.000 38,000.00

0.000 0.00

0086

EACHHELICAL PILE
0091 

8091.00      85.00 130.000 11,050.00

130.000 11,050.00

144.000 12,240.00

0.000 0.00

0087

CY  GRANULAR BACKFILL
0092 

6617.02      235.46 0.000 0.00

43.270 10,188.35

43.270 10,188.35

0.000 0.00

4004

SF  ABUTMENT REPAIR

Repair Abutments Bridge Sta.1065+17.47

4004 

6100.00      740.25 0.000 0.00

6.000 4,441.50

6.000 4,441.50

0.000 0.00

4005

EACHFLOOR DRAINS

Bridge Floor Drains

4005 

Contracted 421,294.48

Current 435,924.33

In place 444,520.10

This Estimate 0.00

GROUP 6A BRIDGE AT STATION 1065+17.47

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      4,200.00 1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

0.000 0.00

0088

LS  MOBILIZATION
0093 0101 

7011.20      26.00 362.500 9,425.00

362.500 9,425.00

362.500 9,425.00

0.000 0.00

0089

LF  W-BEAM GUARDRAIL
0094 0102 

7015.00      26.00 2,448.000 63,648.00

2,448.000 63,648.00

2,448.000 63,648.00

0.000 0.00

0090

LF  CABLE GUARDRAIL
0095 

7020.00      2,600.00 12.000 31,200.00

12.000 31,200.00

12.000 31,200.00

0.000 0.00

0091

EACHBRIDGE APPROACH SECTIONS
0096 0103 

7023.00      2,600.00 4.000 10,400.00

4.000 10,400.00

4.000 10,400.00

0.000 0.00

0092

EACHTERMINAL ANCHORAGE SECTIONS
0097 

7023.25      2,600.00 1.000 2,600.00

1.000 2,600.00

1.000 2,600.00

0.000 0.00

0093

EACHCABLE GUARDRAIL TO W-BEAM TRANSITION
SECTION

0098 

7024.25      2,300.00 1.000 2,300.00

1.000 2,300.00

1.000 2,300.00

0.000 0.00

0094

EACHGUARDRAIL END TREATMENT, TYPE I
0099 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,300.00 11.000 25,300.00

11.000 25,300.00

11.000 25,300.00

0.000 0.00

0095

EACHGUARDRAIL END TREATMENT, TYPE II
0100 0104 

Contracted 149,073.00

Current 149,073.00

In place 149,073.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.80      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0096

LS  MOBILIZATION
0105 

A001.12      550.00 2.000 1,100.00

2.000 1,100.00

2.000 1,100.00

0.000 0.00

0097

EACHPULL BOX, TYPE PB-5
0106 

A009.16      2,800.00 6.000 16,800.00

6.000 16,800.00

6.000 16,800.00

0.000 0.00

0098

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.20

0107 

A020.30      3,100.00 1.000 3,100.00

1.000 3,100.00

1.000 3,100.00

0.000 0.00

0099

EACHLIGHTING CONTROL CENTER, TYPE R
0108 

A070.10      4.70 628.000 2,951.60

628.000 2,951.60

628.000 2,951.60

0.000 0.00

0100

LF  1 1/2-INCH CONDUIT IN TRENCH
0109 

A074.12      12.50 200.000 2,500.00

200.000 2,500.00

200.000 2,500.00

0.000 0.00

0101

LF  1 1/2-INCH CONDUIT, JACKED
0110 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.22      1.15 828.000 952.20

828.000 952.20

828.000 952.20

0.000 0.00

0102

LF  STREET LIGHTING CABLE, NO. 6 BARE
0111 

A080.24      1.25 1,656.000 2,070.00

1,656.000 2,070.00

1,656.000 2,070.00

0.000 0.00

0103

LF  STREET LIGHTING CABLE, NO. 6 USE
0112 

Contracted 30,473.80

Current 30,473.80

In place 30,473.80

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0002.55      9.00 929.000 8,361.00

929.000 8,361.00

1,566.000 14,094.00

0.000 0.00

0104

STA OVERLAY BROKEN LINES
0113 

0002.60      9.00 1,858.000 16,722.00

1,858.000 16,722.00

2,872.310 25,850.79

0.000 0.00

0105

STA OVERLAY SOLID LINES
0114 

0030.90      385,000.00 1.000 385,000.00

1.000 385,000.00

1.000 385,000.00

0.000 0.00

0106

LS  MOBILIZATION
0115 0183 

1020.03      20.00 78.000 1,560.00

78.000 1,560.00

0.000 0.00

0.000 0.00

0107

EACHDELINEATOR,  TYPE III
0116 0184 

1020.20      46.00 48.000 2,208.00

48.000 2,208.00

0.000 0.00

0.000 0.00

0108

EACHINSTALL CHEVRONS
0117 0185 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.05      4.50 2,351.000 10,579.50

2,351.000 10,579.50

1,653.334 7,440.00

0.000 0.00

0109

SY  REMOVE ASPHALT SURFACING FROM
PAVEMENT

0118 

2001.00      30.00 230.000 6,900.00

230.000 6,900.00

0.000 0.00

0.000 0.00

0110

CY  GRAVEL SURFACE COURSE
0119 

2010.00      36.00 75.000 2,700.00

75.000 2,700.00

66.258 2,385.29

0.000 0.00

0111

CY  CRUSHED ROCK SURFACE COURSE
0120 

2021.00      50.00 9.000 450.00

9.000 450.00

12.000 600.00

8.000 400.00

0112

EACHMAILBOX POST
0121 0186 

3008.05      4.70 16,287.000 76,548.90

16,287.000 76,548.90

15,578.000 73,216.60

0.000 0.00

0113

EACHTIE BARS
0122 

3008.20      12.50 249.000 3,112.50

249.000 3,112.50

40.000 500.00

0.000 0.00

0114

EACHCROSS STITCHING
0123 

3011.25      15.00 140.000 2,100.00

140.000 2,100.00

0.000 0.00

0.000 0.00

0115

LF  CONCRETE CLASS 47B-3500 CURB, TYPE II
0124 

3017.39      69.00 31.000 2,139.00

31.000 2,139.00

0.000 0.00

0.000 0.00

0116

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0125 

3039.11      475.00 149.700 71,107.50

149.700 71,107.50

134.334 63,808.67

0.000 0.00

0117

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0126 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.12      425.00 332.420 141,278.50

332.420 141,278.50

420.184 178,578.22

0.000 0.00

0118

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0127 

3039.13      335.00 1,017.400 340,829.00

1,017.400 340,829.00

1,432.210 479,790.38

0.000 0.00

0119

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0128 

3039.14      1,800.00 8.710 15,678.00

8.710 15,678.00

9.646 17,362.80

0.000 0.00

0120

CY  CONCRETE PAVEMENT REPAIR, TYPE A,
PARTIAL DEPTH

0129 

3075.32      27.00 45,125.000 1,218,375.00

45,125.000 1,218,375.00

41,959.999 1,132,919.97

0.000 0.00

0121

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0130 

3210.10      2.80 62,101.000 173,882.80

62,101.000 173,882.80

54,013.664 151,238.27

0.000 0.00

0122

SY  DIAMOND GRINDING AND TEXTURING
CONCRETE PAVEMENT

0131 

3211.25      6.00 352.000 2,112.00

352.000 2,112.00

0.000 0.00

0.000 0.00

0123

LF  SEALING CRACKS
0132 

3211.30      1.90 70,337.000 133,640.30

70,337.000 133,640.30

0.000 0.00

0.000 0.00

0124

LF  SEALING JOINTS
0133 

3221.13      440.00 139.940 61,573.60

139.940 61,573.60

165.100 72,644.00

0.000 0.00

0125

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0134 

3300.50      9,000.00 1.000 9,000.00

1.000 9,000.00

0.000 0.00

0.000 0.00

0126

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0135 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015
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Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      2.60 824.000 2,142.40

824.000 2,142.40

824.000 2,142.40

0.000 0.00

0127

LB  CAST IRON GRATE AND FRAME
0136 

4105.59      1,350.00 5.600 7,560.00

5.600 7,560.00

6.400 8,640.00

0.000 0.00

0128

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0137 

4155.50      1.10 470.000 517.00

470.000 517.00

531.000 584.10

0.000 0.00

0129

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0138 

7515.36      1.30 114,400.000 148,720.00

114,400.000 148,720.00

0.000 0.00

0.000 0.00

0130

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0139 

7515.38      10.00 140.000 1,400.00

140.000 1,400.00

0.000 0.00

0.000 0.00

0131

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0140 

7516.13      10.00 1,100.000 11,000.00

1,100.000 11,000.00

0.000 0.00

0.000 0.00

0132

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0141 

7516.35      1.30 72,100.000 93,730.00

72,100.000 93,730.00

0.000 0.00

0.000 0.00

0133

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0142 

8022.15      1.40 500.000 700.00

500.000 700.00

0.000 0.00

0.000 0.00

0134

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0179 

8022.20      1.40 21,350.000 29,890.00

21,350.000 29,890.00

4,391.250 6,147.75

0.000 0.00

0135

EACHHYDRATED LIME/WARM MIX ASPHALT
0143 0187 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   11 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8028.01      155.00 53.090 8,228.95

53.090 8,228.95

0.000 0.00

0.000 0.00

0136

CY  FOUNDATION COURSE REPLACEMENT
0144 

8111.00      115.00 452.650 52,054.75

452.650 52,054.75

419.590 48,252.85

0.000 0.00

0137

STA SHOULDER SUBGRADE PREPARATION
0145 

9002.10      30.00 500.000 15,000.00

500.000 15,000.00

0.000 0.00

0.000 0.00

0138

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0180 

9005.23      32.00 8,300.000 265,600.00

8,300.000 265,600.00

11,332.430 362,637.76

0.000 0.00

0139

TON ASPHALTIC CONCRETE, TYPE SPS
0146 0188 

9005.70      41.00 3,920.000 160,720.00

3,920.000 160,720.00

4,391.250 180,041.25

0.000 0.00

0140

TON ASPHALTIC CONCRETE, TYPE LC
0147 

9005.75      38.00 17,330.000 658,540.00

17,330.000 658,540.00

17,917.960 680,882.48

0.000 0.00

0141

TON ASPHALTIC CONCRETE, TYPE SPR
0148 0189 

9009.00      6.00 5,168.000 31,008.00

5,168.000 31,008.00

0.000 0.00

0.000 0.00

0142

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0149 0190 

9009.87      41.00 622.000 25,502.00

622.000 25,502.00

645.800 26,477.80

0.000 0.00

0143

SY  SURFACING 8"
0150 

9010.50      47.00 100.000 4,700.00

100.000 4,700.00

213.460 10,032.62

0.000 0.00

0144

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0151 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.51      41.00 500.000 20,500.00

500.000 20,500.00

0.000 0.00

0.000 0.00

0145

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0152 

9020.95      790.00 17.000 13,430.00

17.000 13,430.00

0.000 0.00

0.000 0.00

0146

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0181 

9021.12      710.00 281.600 199,936.00

281.600 199,936.00

370.868 263,316.28

0.000 0.00

0147

TON PERFORMANCE GRADED BINDER (52-34)
0153 0191 

9021.13      790.00 867.020 684,945.80

867.020 684,945.80

815.125 643,948.75

0.000 0.00

0148

TON PERFORMANCE GRADED BINDER (64-34)
0154 0192 

9030.00      20.00 850.000 17,000.00

850.000 17,000.00

0.000 0.00

0.000 0.00

0149

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0155 

9034.00      7.00 694.000 4,858.00

694.000 4,858.00

0.000 0.00

0.000 0.00

0150

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0156 0193 

9053.00      2.60 32,120.000 83,512.00

32,120.000 83,512.00

21,040.000 54,704.00

0.000 0.00

0151

GAL TACK COAT
0157 0194 

9053.20      4.00 16,090.000 64,360.00

16,090.000 64,360.00

16,422.000 65,688.00

0.000 0.00

0152

GAL FOG SEAL
0158 

9111.00      3.00 390.000 1,170.00

390.000 1,170.00

0.000 0.00

0.000 0.00

0153

MGALWATER
0159 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.13      15.50 225.000 3,487.50

225.000 3,487.50

13.541 209.89

0.000 0.00

0154

MGALWATER FOR FLY ASH STABILIZED
BITUMINOUS

0160 

9150.00      0.39 69,360.000 27,050.40

69,360.000 27,050.40

69,002.667 26,911.04

0.000 0.00

0155

SY  CRACKING AND SEATING CONCRETE
PAVEMENT

0161 

9170.00      225.00 645.200 145,170.00

645.200 145,170.00

212.880 47,898.01

0.000 0.00

0156

STA EARTH SHOULDER CONSTRUCTION
0162 

9179.23      245.00 57.775 14,154.88

57.775 14,154.88

57.630 14,119.35

0.000 0.00

0157

STA COLD MILLING, CLASS 3
0163 

9179.35      7.00 2,225.000 15,575.00

2,225.000 15,575.00

0.000 0.00

0.000 0.00

0158

SY  COLD MILLING, CLASS 5
0164 

9179.43      445.00 69.163 30,777.54

69.163 30,777.54

79.090 35,195.05

0.000 0.00

0159

STA COLD MILLING, CLASS 3

TYPE A

0165 0195 

9179.63      105.00 109.000 11,445.00

109.000 11,445.00

0.000 0.00

0.000 0.00

0160

STA COLD MILLING, CLASS 3

TYPE B

0166 

9179.80      1,800.00 5.000 9,000.00

5.000 9,000.00

7.000 12,600.00

0.000 0.00

0161

EACHMILLING CONCRETE FOR INLAYS
0167 

9185.76      9.00 658.000 5,922.00

658.000 5,922.00

0.000 0.00

0.000 0.00

0162

STA RUMBLE STRIPS, ASPHALT
0168 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.77      25.00 447.000 11,175.00

447.000 11,175.00

0.000 0.00

0.000 0.00

0163

STA RUMBLE STRIPS, CONCRETE
0169 

9188.50      39.00 1,749.000 68,211.00

1,749.000 68,211.00

327.653 12,778.46

0.000 0.00

0164

SY  SURFACING UNDER GUARDRAIL
0170 

9190.00      380.00 645.200 245,176.00

645.200 245,176.00

605.760 230,188.80

0.000 0.00

0165

STA FLY ASH STABILIZED BITUMINOUS
0171 

9190.50      57.00 1,703.000 97,071.00

1,703.000 97,071.00

1,867.860 106,468.02

0.000 0.00

0166

TON FLY ASH
0172 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0167

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0182 

9300.38      1.00 51,225.000 51,225.00

51,225.000 51,225.00

70,073.530 70,073.53

0.000 0.00

0168

EACHRAP INCENTIVE PAYMENT
0173 0196 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0169

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0174 0197 

L001.01      950.00 2.000 1,900.00

2.000 1,900.00

0.000 0.00

0.000 0.00

0170

ACRESEEDING, TYPE A
0175 

L001.02      750.00 13.000 9,750.00

13.000 9,750.00

15.965 11,973.75

0.000 0.00

0171

ACRESEEDING, TYPE B
0176 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      155.00 33.000 5,115.00

33.000 5,115.00

30.000 4,650.00

0.000 0.00

0172

TON MULCH
0177 

P402.15      50.00 118.000 5,900.00

118.000 5,900.00

125.000 6,250.00

0.000 0.00

0173

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0178 

9300.32      11,556.78 0.000 0.00

1.000 11,556.78

1.000 11,556.78

0.000 0.00

4020

LS  INCENTIVE PAYMENT FOR

Smoothness incentive for Asphaltic Concrete
(Mainline 31

4020 

9300.32      -1,561.93 0.000 0.00

1.000 -1,561.93

1.000 -1,561.93

0.000 0.00

4021

LS  INCENTIVE PAYMENT FOR

Smoothness incentive for Asphaltic Concrete (Spur
28J)

4021 

9300.56      2.89022 0.000 0.00

17,917.985 51,786.92

17,917.985 51,786.92

0.000 0.00

4022

TON SUPERPAVE QUALITY INCENTIVE

Superpave incentive for Asphaltic Concrete

4022 

Contracted 6,056,537.81

Current 6,118,319.58

In place 5,605,022.70

This Estimate 400.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 26,600.000 13,300.00

26,600.000 13,300.00

38,696.000 19,348.00

0.000 0.00

0174

BDAYBARRICADE, TYPE II
0198 

0001.10      6.00 2,852.000 17,112.00

2,852.000 17,112.00

30,182.000 181,092.00

0.000 0.00

0175

BDAYBARRICADE, TYPE III
0199 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      2.10 2,450.000 5,145.00

2,450.000 5,145.00

255.000 535.50

0.000 0.00

0176

EACHTEMPORARY SIGN DAY
0200 

0001.90      0.45 39,059.000 17,576.55

39,059.000 17,576.55

46,550.000 20,947.50

0.000 0.00

0177

EACHSIGN DAY
0201 

0001.99      7.25 310.000 2,247.50

310.000 2,247.50

932.000 6,757.00

0.000 0.00

0178

EACHCONTRACTOR FURNISHED SIGN DAY
0202 

0002.28      1.05 2,000.000 2,100.00

2,000.000 2,100.00

1,241.000 1,303.05

0.000 0.00

0179

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0203 

0002.30      1.00 3,000.000 3,000.00

3,000.000 3,000.00

1,866.000 1,866.00

0.000 0.00

0180

LF  PAVEMENT MARKING REMOVAL
0204 

0002.44      0.06 174,250.000 10,455.00

174,250.000 10,455.00

5,626.000 337.56

0.000 0.00

0181

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0205 

0002.47      0.16 87,125.000 13,940.00

87,125.000 13,940.00

3,692.000 590.72

0.000 0.00

0182

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0206 

0003.10      500.00 320.000 160,000.00

320.000 160,000.00

500.500 250,250.00

0.000 0.00

0183

DAY FLAGGING
0207 

0003.20      650.00 160.000 104,000.00

160.000 104,000.00

169.500 110,175.00

0.000 0.00

0184

DAY FURNISHING AND OPERATING PILOT VEHICLE
0208 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.50      22.00 350.000 7,700.00

350.000 7,700.00

356.000 7,832.00

0.000 0.00

0185

LF  CONCRETE PROTECTION BARRIER
0209 

0003.56      5.00 325.000 1,625.00

325.000 1,625.00

356.000 1,780.00

0.000 0.00

0186

LF  RELOCATE CONCRETE PROTECTION BARRIER
0210 

0003.57      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0187

EACHRELOCATE INERTIAL BARRIER SYSTEM
0211 

0003.58      2,100.00 7.000 14,700.00

7.000 14,700.00

7.000 14,700.00

0.000 0.00

0188

EACHINERTIAL BARRIER SYSTEM
0212 

0003.64      525.00 7.000 3,675.00

7.000 3,675.00

0.000 0.00

0.000 0.00

0189

EACHREPLACEMENT MODULE
0213 

0003.70      525.00 4.000 2,100.00

4.000 2,100.00

3.000 1,575.00

0.000 0.00

0190

EACHTEMPORARY RUMBLE STRIP
0214 

0003.74      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0191

EACHTEMPORARY TRAFFIC SIGNAL
0215 

0005.10      125.00 292.000 36,500.00

292.000 36,500.00

287.000 35,875.00

0.000 0.00

0192

DAY TRAFFIC CONTROL MANAGEMENT
0216 

0010.04      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0193

EACHFIELD OFFICE
0217 



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 3,000.000 6,000.00

3,000.000 6,000.00

294.000 588.00

0.000 0.00

0194

HOURTRAINING
0218 

0030.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0195

LS  MOBILIZATION
0219 

9110.01      100.00 160.000 16,000.00

160.000 16,000.00

5.500 550.00

0.000 0.00

0196

HOURRENTAL OF LOADER, FULLY OPERATED
0220 

9110.02      100.00 50.000 5,000.00

50.000 5,000.00

7.500 750.00

0.000 0.00

0197

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0221 

9110.03      80.00 160.000 12,800.00

160.000 12,800.00

43.000 3,440.00

0.000 0.00

0198

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0222 

9110.07      95.00 160.000 15,200.00

160.000 15,200.00

29.000 2,755.00

0.000 0.00

0199

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0223 

9110.27      175.00 110.000 19,250.00

110.000 19,250.00

34.250 5,993.75

0.000 0.00

0200

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0224 

L022.75      3.30 2,000.000 6,600.00

2,000.000 6,600.00

66.000 217.80

0.000 0.00

0201

LF  TEMPORARY SILT CHECK
0225 

L022.90      2.50 3,000.000 7,500.00

3,000.000 7,500.00

5,814.000 14,535.00

0.000 0.00

0202

LF  TEMPORARY SILT FENCE
0226 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 01.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      4.00 1,500.000 6,000.00

1,500.000 6,000.00

210.000 840.00

0.000 0.00

0203

LF  TEMPORARY EARTH CHECK
0227 

L032.70      210.00 6.000 1,260.00

6.000 1,260.00

0.000 0.00

0.000 0.00

0204

TON TEMPORARY MULCH
0228 

Contracted 555,286.05

Current 555,286.05

In place 729,133.88

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 8,465,561.41

Current 8,978,495.27

In place 8,176,852.34

This Estimate 66,416.00



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 01.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21911  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

18810     

RE-STEEL FOR BOX CULVERT

10,212.00 5,305.13S.P. Initial Payment0001

18810     

RE-STEEL FOR BOX CULVERT

-2,567.00 -1,333.56S.P. Adjustment0001

CI 308975 

RE-STEEL FOR BOX CULVERT

21,549.00 11,194.71S.P. Initial Payment0002

18810     

RE-STEEL FOR BOX CULVERT

-6,703.40 -3,482.41S.P. Adjustment0002

18810     

RE-STEEL FOR BOX CULVERT

-941.60 -489.16S.P. Adjustment0004

CI 308975 

RE-STEEL FOR BOX CULVERT

-2,139.60 -1,111.52S.P. Adjustment0004

CI 308975 

RE-STEEL FOR BOX CULVERT

-1,094.00 -568.33S.P. Adjustment0005

CI 311634 

RE-STEEL FOR BOX CULVERT

5,586.80 2,902.34S.P. Initial Payment0006

CI 308975 

RE-STEEL FOR BOX CULVERT

-6,587.40 -3,422.16S.P. Adjustment0006

CI 308975 

RE-STEEL FOR BOX CULVERT

-5,837.40 -3,032.53S.P. Adjustment0007

CI 308975 

RE-STEEL FOR BOX CULVERT

-1,799.20 -934.68S.P. Adjustment0008

CI 308975 

RE-STEEL FOR BOX CULVERT

-4,091.40 -2,125.49S.P. Adjustment0009

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 01.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21911  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 311634 

RE-STEEL FOR BOX CULVERT

-5,586.80 -2,902.34S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code 4151.00: 0.00

Item Cd Item Desc

4360.36      36" METAL FLARED-END SECTION

Project 21911  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00167089

36" METAL FLARED END SECTION

1.00 298.43S.P. Initial Payment0009

$298.43Total for stockpile nbr 1: 1.00

$298.43Total for proposal line nbr 0040: 1.00

$298.43Total for item code 4360.36: 1.00



Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 01.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.42      42" METAL FLARED-END SECTION

Project 21911  000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00167089

42" METAL FLARED END SECTION

2.00 893.90S.P. Initial Payment0009

$893.90Total for stockpile nbr 1: 2.00

$893.90Total for proposal line nbr 0041: 2.00

$893.90Total for item code 4360.42: 2.00

Item Cd Item Desc

P300.36      36" CULVERT PIPE, TYPE 3,4 OR 5

Project 21911  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00167089

36" CULV PIPE 3,4,5

55.00 1,287.00S.P. Initial Payment0009

$1,287.00Total for stockpile nbr 1: 55.00

$1,287.00Total for proposal line nbr 0049: 55.00

$1,287.00Total for item code P300.36: 55.00

Item Cd Item Desc

P300.42      42" CULVERT PIPE, TYPE 3,4 OR 5

Project 21911  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN0016708920.00 981.80S.P. Initial Payment0009

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

2911X          

0023 Pay Period End Date: 12.26.2015

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 01.05.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.42      42" CULVERT PIPE, TYPE 3,4 OR 5

Project 21911  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00167089

H/C 42" CULVERT PIPE 3,4,5, 12 GA

8.50 314.93S.P. Initial Payment0012

$1,296.73Total for stockpile nbr 1: 28.50

$1,296.73Total for proposal line nbr 0050: 28.50

$1,296.73Total for item code P300.42: 28.50

$3,776.06Total remaining for contract:




